

August 27, 2002

Honorable Mayor and Members of  
The Hermosa Beach City Council

Regular Meeting of  
September 10, 2002

**PROJECT NO. CIP 01-531 3<sup>RD</sup> STREET PARK  
ACCEPTANCE**

**Recommendation:**

It is recommended that the City Council:

1. Accept the work by Mariposa Horticultural Enterprises for Project No. CIP 01-531 3<sup>rd</sup> Street Park – New Construction;
2. Authorize the Mayor to sign the Notice of Completion; and
3. Authorize Staff to release payment to Mariposa Horticultural Enterprises (10% retained for 35 days following filing of Notice of Completion).

**Background:**

In February 2002, City Council approved an agreement with Mariposa Horticultural Enterprises for Project No. CIP 01-531 3<sup>rd</sup> Street Park – New Construction. The scope of work included the removal of a temporary street barricade and AC pavement and construction of concrete benches, walkways, curb & gutter, sidewalk, planting of trees, shrubs and turf, and installation of an irrigation system.

In May 2002, City Council approved a Supplemental Agreement for construction of a permanent one-way street barricade on 3<sup>rd</sup> Street, 100 feet east of Pacific Coast Highway. The scope of work included the removal of a temporary street barricade and construction of a free standing slumpstone wall with concrete footing.

The contractor has completed the work to the satisfaction of the Director of Public Works/City Engineer.

**Fiscal Impact:**

Below is an illustration of project spending for construction:

Construction Contract Price	\$65,334.35
Contingency	7,000.00
Supplement Agreement	3,850.00
Contingency	<u>500.00</u>
Total Construction Budget	\$76,684.35

Of the \$76,684.35 construction budget, \$66,884.35 was expended for construction, which is \$9,800 under budget.

Respectfully submitted,

Concur:

---

Kenneth Kim  
Assistant Engineer

---

Harold C. Williams, P.E.  
Director of Public Works/City Engineer

Noted for Fiscal Impact:

---

Viki Copeland  
Finance Director

---

Stephen R. Burrell  
City Manager

F:\B95\PWFILES\CCITEMS\01-531 acceptance 9-10-02.doc