October 15, 2002

Honorable Mayor and Members of the Hermosa Beach City Council

Regular Meeting of October 22, 2002

PROJECT NO. CIP 01-167 STREET IMPROVEMENTS – CONCRETE PAVEMENT REPAIRS AT VARIOUS LOCATIONS - ACCEPTANCE

Recommendation:

It is recommended that the city Council:

- 1. Accept the work by Damon Construction Company for Project No. CIP 01-167 Street Improvements Concrete Repair at Various Locations;
- 2. Authorize the Mayor to sign the Notice of Completion; and
- 3. Authorize Staff to release payment to Damon Construction Company (10% retained for 35 days following filing of Notice of Completion.)

Background:

In June 2002, City Council approved an agreement with Damon Construction Company to do construction repairs at various locations within the City. The work included the removal and replacement of concrete pavement.

The contractor has completed the work to the satisfaction of the Director of Public Works/City Engineer.

Fiscal Impact:

The cost summary is shown below:

Approved Construction Budget	\$100,000
Construction Contract Amount	(79,720)
Approved Change Order No. 1	<u>(14,280)</u>
Amount Remaining	\$ 6,000

Therefore no additional appropriation is required.

Attachment: Project Location Map

Respectfully submitted,

Concur:

Harold C. Williams, P.E. Director of Public Works/City Engineer Stephen R. Burrell City Manager