

April 3, 2007

Honorable Mayor and Members of
The Hermosa Beach City Council

Regular Meeting of
April 10, 2007

EDITH RODAWAY PARK IMPROVEMENTS

Recommendation:

It is recommended that the City Council:

1. Approve a Change Order to TrueLine Surfacing, current Contractor for the Community Center Tennis Courts Resurfacing Project, for the installation of two basketball courts and backboards at Edith Rodaway Park in the amount of \$18,813.00;
2. Authorize the Director of Public Works to make changes as necessary within the project budget.

Background:

The resurfacing of the Edith Rodaway Park Basketball Courts is scheduled for construction this fiscal year. The courts' pavement surface was recently milled, crack sealed, and overlaid with pavement fabric and new asphalt in preparation for the installation of new basketball courts. The existing basketball court, posts, and backboards were also removed during the preparation of the pavement surface. Staff is proceeding with replacement of the old single basketball court with two new basketball courts. They will be slightly scaled down and will follow the same size and color scheme as the court at Valley Park.

It was noted at the February 13, 2007 Council Meeting that in order to save time and expense, Staff would obtain a cost estimate from TrueLine for additional work consisting of the resurfacing of the basketball courts at Edith Rodaway Park.

Analysis:

Staff has determined the estimate from TrueLine to be very reasonable and therefore recommends issuing a Change Order to TrueLine to install two Basketball Courts, posts, and backboards at Edith Rodaway Park in accordance with the attached proposal (Attachment 1).

TrueLine recently completed the resurfacing of the Community Center tennis courts. Staff was very happy with their work and therefore recommends that TrueLine begin the work at Edith Rodaway Park.

Fiscal Impact:

Funding is available in the project budget; therefore, there is no fiscal impact at this time.


Attachment: Proposal from TrueLine

Respectfully submitted,




Frank Senteno, P.E.
Associate Engineer

Concur:




Richard D. Morgan, P.E.
Director of Public Works/City Engineer

Noted For Fiscal Impact:



Viki Copeland
Director of Finance

Concur



Stephen R. Burrell
City Manager

TRUELINE 1441 W.Pomona Rd. #30 CORONA, CA 92882

Lic # 662625



03-06-07

City of Hermosa Beach
Frank Senteno P.E.
Engineering Dept
1315 Valley Dr.
Hermosa Beach, CA 90254-3885
310-318-0238
fx 310-937-5010
cell 310-918-3430

RECEIVED
MAR 06 2007
PUBLIC WORKS

We are pleased to submit the following bid:

Job Description: Apply new surface to two new basketball courts, install four backboards, and adjust fencing

SERVICE

| DESCRIPTION | CHARGES |
|--|------------------|
| Install four basketball posts, backboards, and hoops same as existing in other Hermosa City parks | 9,588.00 |
| Two to be set at 10' height and two at 8' height | |
| Power wash surface to clean | |
| Fill two low spots per markings on play surface | |
| Apply Latexite acrylic resurfacer mixed with #60 silica sand to fill in voids in asphalt substrate | |
| Apply Latexite color coats mixed with #90 silica sand (green field and red keys and center jump | |
| Apply top coat of Latexite color without sand | |
| Stripe out two basketball courts | 7,640.00 |
| *Option to apply resurfacer to entire asphalt area (i.e. to include out of bounds) | 1,585.00 |
| Extend fencing to 12 ft height with center brace 181' to include fencing on Prospect ave to Hollowell (up to double gate). | 6,930.00 |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| Total service charge | 25,743.00 |

Price valid until: _____